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Date: Satiirday, August 02, 2008 
From: Jon Gulch, On-Scene Coordinator 

To: David Chung, U.S. EPA 
Jason El-Zein, U.S. EPA 
Michael Chezik, DOI 
Tom Williams, U.S. EPA 
AfifMarouf, U.S. EPA 
William Messenger, U.S. EPA 
Duty Officer, USCG 
Don Bussey, EPA 

Linda Nachowicz, U.S. EPA 
Mark Dumo, U.S. EPA 
Ruth Woodfork, U.S. EPA 
JeffKelley, U.S. EPA 
Carol Ropski, EPA-ESS 
Mick Hans, U.S. EPA 
Joe Walczak, MDEQ 
Amy Keranen, MDEQ 

Subject: Final POLREP 
Florida Gas Plant Site 
55996 Lake Linden Ave., Calumet Township, MI 
Latitiade: 47.22881 
Longitude:-88.44119 

POLREP No.: 
Reporting 
Period: 

Start Date: 

Mob Date: 
Completion 
Date: 

CERCLIS ID # 

RCRIS ID #: 

4 
September 10, 2007 
2008 

8/1/2007 

8/1/2007 • 

7/10/2008 • 

MI0002055150 

- July 30, 
Site #: 

D.O. #: 

Response 
Authority: 
Response Type: 

NPL Status: 

Incident 
Category: 
Contract # 

B529 

0039 & 0040 

CERCLA 

Time-Critical 

Non NPL 

Removal 
Action 
68-S5-03-01 

Site Description 
See POLREP 1 for a full Site Description. 

Current Activities 
On September 20, 2007, backfill of vinyl sheet piling panels completed the barrier wall 
installafion activifies. From August 20, 2007 through September 19, 2007, a total of 306 
vinyl sheetpile panels were installed to complete the project, for a total of 612 linear feet of 
sheetpile. A summary by section of panels is as follows: the west barrier wall consists of a 
total of 99 total panels, the south barrier wall consists of 196 panels, and the north barrier 
wall consists of 11 panels. Sheetpile panels were installed at varying depths down to 15 feet 



below ground surface (bgs) using 16 foot panels, with the exception of the side of a site 
building, where depths down to 17 feet bgs were achieved using 18 foot panels. 

From September 24, 2007 through September 25, 2007, 220 feet of ditch along Franklin 
Street adjacent to the south boundary of the property was excavated to remove grossly 
contaminated soil and coal tar. The 220 feet of ditch was restored by placing sand, geofabric 
liner, and a rip rap top dressing. The initial 90 feet of Franklin Street ditch was excavated 
and restored fi-om August 14 through August 16, 2007. 

On September 26, 2007, the newly installed monitoring wells and recovery wells were 
gauged for total well depth, groundwater level, and the presence of fi-ee product. 

On September 26, 2007, a total of 89.78 tons, and on September 27, 2007 a total of 230 Tons 
of stockpiled non-hazardous waste soil was hauled to K&W landfill in Ontonagon, MI. 

On September 27, 2007, the ERRS crew demobilized fi-om the site after site restorafion 
activities were completed. 

START subsequently conducted three rounds (October 2007, January 2008, April 2008) of 
groundwater monitoring and monthly static water level/free product checks. The groundwater 
monitoring and fi-ee product checks provided a baseline to determine current/fliture 
contaminant movement, if any. The results of the monitoring and product checks indicated 
the sheet pile barrier is effective in preventing fiirther off-site migration of gross 
contamination; and contaminants did not move beyond the margins of the barrier during the 
monitoring period. The final field activity was conducted on July 10, 2008. 

Planned Removal Actions 
Removal action is complete. 

Next Steps 
Removal action is complete. 

Key Issues 
None. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

ERRS - hiifial D.O. 

RST/START 

$600,000.00 

$20,000.00 

$102,500.00 

$492,000.00 

$17,500.00 

$100,000.00 

$108,000.00 

$2,500.00 

$2,500.00 

18.00% 

12.50% 

2.44% 



Intramural Costs 

USEPA - Direct (Region, HQ) $63,000.00 $46,216.00 $16,784.00 26.64% 

Total Site Costs $785,500.00 $655,716.00 $129,784.00 16.52% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be enfirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 
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